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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Definition of Scope: The decommissioning efforts will extend to the year 2003 and include:
*  R-Building:  Demolition and disposal of 55,003 sf. building contaminated with a multitude of radiological isotopes; Building is separated into a 
radiologically controlled (hot) side and non-rad (cold) side.
*  SW- Building: Demolition and disposal of 43,066 sf. building; primarily contaminated with Tritium.
* Building 58: Demolition and disposal of 6,610 sf building. Houses the filter banks for SW and is  contaminated with Tritium.
*  H-Building: Decontamination of 17,334 sf. building for industrial reuse. Building contains a "Hot" Laundry area.
*  B Stack: Demolition and disposal of stack potentially contaminated with tritium . Waste to be sorted and dispositioned at the central waste 
processing facility.
*  C Building: Demolition and disposal of 13,403 sf. building. The demolition  facilitates demolition of SW & R buildings. The debris will primarily 
disposed at a non-rad permitted State facility.
*  E and E Annex: Demolition and disposal of 47,755 sf. building. The demolition  facilitates demolition of SW & R buildings. The debris will 
primarily disposed at a non-rad permitted State facility.
*  Any contaminated soils associated with the above demolished buildings will be removed as part of the project.

Technical Approach: The decommissioning of the Main Hill Rad buildings is on the critical path for mission completion.
* R and SW buildings will be transferred to this project from the Main Hill Tritium Project at the completion of safe shutdown.
* Demolition of buildings R, SW, E, and E annex will be performed after each are decontaminated to the extent required to minimize waste generation 
and prevent contamination spread during demolition.
* After the demolition of the contaminated buildings, contaminated soil will be removed to the central waste processing facility and the area backfilled 
to grade.
* Building 58: Demolition will be performed in parallel with SW building, due to its proximity and functional use.
* H building will be decontaminated to industrial use release criteria.
* E and E annex and C-building are minimally contaminated, but  will be demolished in order to facilitate the R and SW buildings demolition.
*  B Stack: Demolition of stack will occur after the demolition of SW building . Waste to be sorted and dispositioned at the central waste processing 
facility.
NOTE:
Early demolition of  R, SW, 58 , and B Stack are constrained by the completion of tritium operations and safe shutdown of tritium support systems 
within R and SW buildings. Support systems include the Effluent Recovery System, Tritium Effluent Reduction Facility, and misc. safety systems (e.g. 
monitors, emergency paging systems, etc.). 

Technologically, this project potentially needs:
OH-M002 - method for decontaminating and disposing of tritiated pump oils
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Project Description Narratives

Project Status in FY 2006:

All activities are scheduled to be completed in FY 2004.

Post-2006 Project Scope:

There is no identified work scope post FY 2006.

Project End State

Buildings will be decommissioned by decontamination and/or demolition. 
The property will be suitable for release to non-DOE industrial reuse criteria.

OH-M004 - technology that will characterize building surfaces and materials and provide real-time results
OH-M005 - fixing removable tritium contamination in place on interior surfaces of process piping during removal or size reduction
OH-M009 - a method of removing tritium from soil to cleanup levels associated with free release
OH-M011 - safe and cost effective method to decontaminate large volumes of tritium contaminated equipment and piping
OH-M012 - method to control or eliminate off-gassing from tritium process piping

Cost Baseline Comments:

This project includes the cost, scope and schedule from the validated baseline dated December 18, 1998 as detailed in the 21 volumes of the Exit 
Plan.  The basis of estimate for the Standard Timberline Assemblies document utilized productivity factors from Richardson or Means Building 
Construction data.  Bottoms up cost estimates were prepared for all activities planned for the project.  Baseline documentation in the Exit Plan details 
all assumptions considered for each project.

Safety & Health Hazards:

The new contractor, Babcock & Wilcox of Ohio, Inc. is conducting an integrated safety review of all projects and work activities to identify and 
evaluate environmental, safety and health hazards.  Typical hazards at the Mound site are chemical, biological, physical, radiological and electrical.  
Hazard analyses are performed for all new projects and work activities.  The analyses are documented utilizing several different formats such as job 
safety and health analysis (JSHA), health and safety plans (HASPs), and other traditional DOE documents such as the Safety Analysis Report (SAR) 
and Auditable Safety Analysis (ASA).    Additionally, hazard abatement inspections, self assessment audits, and project manager surveillances are 
conducted to identify hazardous conditions or hazardous acts as well as procedure non-compliance.  Identified deficiencies are entered into a site wide 
database and tracked to closure.  In the case of facility deficiencies such as exposed wiring a risk assessment code is assigned which requires the 
contractor to correct the hazard immediately or within a specified period of time.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the approved authorization basis for the project or work activities.  Safety 
documentation that is part of the authorization basis will include the written E,S&H program requirements and procedures, health and safety plans, 
safety analysis reports, technical safety requirements, limiting conditions of operations documents and other as appropriate.  Additionally, each project 
has a designated matrixed safety and health professional  who will ensure the incorporation of requirements which address the following areas:  
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Planning Section

Project Description Narratives

industrial and construction safety, industrial hygiene, transportation safety, emergency  management, fire protection, radiological protection, and 
occupational medicine.  The cost for the matrixed safety and health professional will be applied to the project or projects in which the person is 
assigned to.  Core groups of subject matter experts such as the fire department, occupational medicine, emergency management and training will be 
available to address specific or unique concerns.  This cost for the core group of  subject matter experts will be spread across each project.

PBS Comments:

SEE NARRATIVES ABOVE.

Baseline Validation Narrative:

Operations are conducted under a validated baseline for cost, scope and schedule.  Validation was conducted by the Department of Energy and Army 
Corps of Engineers and documented in 21 volumes entitled Exit Plan.

General PBS Information

Date Validated: 12/18/1998Project Validated? Yes

Has Headquarters reviewed and approved project? Yes

Drivers:   
Y

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

N

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/8/1999

FEDPLAN Project? Yes

DOE Project Manager:   Frank Schmaltz

937-865-3620

937-865-4219

Frank.Schmaltz@ohio.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

26,020 3,073 3,344 3,648 1,475 3,448 8,216 2,153 0 0026,020 663PBS Baseline (current 
year dollars)

663 3,073

24,458 3,073 3,344 3,552 1,398 3,180 7,371 1,877 0 0024,458 663PBS Baseline 
(constant 1999 
dollars)

663 3,073

26,020 3,073 3,344 3,648 1,475 3,448 8,216 2,153 0 0026,020 663PBS EM Baseline 
(current year dollars)

663 3,073

24,458 3,073 3,344 3,552 1,398 3,180 7,371 1,877 0 0024,458 663PBS EM Baseline 
(constant 1999 
dollars)

663 3,073

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.70% 2.80% 2.80% 2.90% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 17,280

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 21,016

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 20,722

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

$2,993k due to rebaseline in Dec. 1998 and allocated costs previously in MB-10.

($18K) due to FY 1997 Actual Costs escalation error on the IDMS reconciliation tab.

Explanation of Project Completion Date Difference  (if applicable):

The current completion date is scheduled for FY 2004 based upon the rebaseline which was validated in December, 1998.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 17,747

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 20,740

Additional Amount to Reconcile (+): -18

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 467

2,993

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

10/1/2001

4/8/2004

663 3,073Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

ANNUAL SCHEDULE DELIVERY OHMB-04-05 3/31/1999 Y3/31/1999

ANNUAL SCHEDULE DELIVERY OHMB-04-06 9/30/2000 Y9/30/2000

ANNUAL SCHEDULE DELIVERY OHMB-04-07 9/30/2001 Y9/30/2001

ANNUAL SCHEDULE DELIVERY OHMB-04-08 9/30/2002 Y9/30/2002

ANNUAL SCHEDULE DELIVERY OHMB-04-09 9/30/2003 Y9/30/2003

BLDG BS-STACK OSC REPORT OHMB-04-03 8/14/2003 Y9/30/2004

BLDG EA-ANALYTICAL LABS & ANNEX OSC 
REPORT

OHMB-04-01 5/1/2001 Y9/30/2001

BLDG R-LABS & OFFICES OSC REPORT OHMB-04-02 3/2/2004 Y9/30/2004

BLDG SW/58 SPECIAL WORKS OSC REPORT OHMB-04-04 2/10/2004 Y9/30/2004

Project Start  10/1/1996

Project Complete  4/8/2004

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

ANNUAL SCHEDULE 
DELIVERY

OHMB-04-05

ANNUAL SCHEDULE 
DELIVERY

OHMB-04-06

ANNUAL SCHEDULE 
DELIVERY

OHMB-04-07

ANNUAL SCHEDULE 
DELIVERY

OHMB-04-08

ANNUAL SCHEDULE 
DELIVERY

OHMB-04-09

Page 6 of 10

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Ohio

Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0575

Project OH-MB-04 / Main Hill Rad

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

BLDG BS-STACK OSC REPORT OHMB-04-03

BLDG EA-ANALYTICAL LABS 
& ANNEX OSC REPORT

OHMB-04-01

BLDG R-LABS & OFFICES OSC 
REPORT

OHMB-04-02

BLDG SW/58 SPECIAL WORKS 
OSC REPORT

OHMB-04-04

YProject Start   

YYProject Complete   

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

Fac.

Decom.- Assess. 1.00 1.007.007.00 0.00 4.001.00NF

Fac.

Decom- Cleanup 1.00 1.007.007.00 0.00 2.00 3.0NF

Fac.

Deact. During Per. 1.003.003.00 0.00 2.00NF

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Fac.

Decom.- Assess. NF
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Fac.

Decom.- Assess. NF 7.00

Fac.

Decom- Cleanup NF 7.00

Fac.

Deact. During Per. NF 1.00 4.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Fac.

Decom- Cleanup NF 3.00

Fac.

Deact. During Per. NF

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP Y0401 C-Bldg. (comp. in FY 1999; 
IPABS will not take date)

1998 1998 1998 5/15/19985/15/1998 1998 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

19951998

MEMP N0402 H-Bldg. \ 2003 2003 2003 2003 YBuildings & 
Equipment\Administrati
ve Building

Radiological 
Facility

19952003 2003

MEMP N0403 SW-Bldg. \ SW-BUILDING 
(Semi-Works)

2003 2002 2004 2002 YBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

19952002 2003

MEMP N0404 R-Bldg. \ R-BUILDING 2002 2002 2004 2002 YBuildings & Nuclear 19952002 2003

Page 8 of 10

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Ohio

Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0575

Project OH-MB-04 / Main Hill Rad

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

(Research) Equipment\LaboratoryFacility, 
Category 2

MEMP N0405 E&Eannex \ E & E Annex 
BUILDING(Environmental Lab)

2000 2000 2000 2001 YBuildings & 
Equipment\Laboratory

Radiological 
Facility

19952000 2000

MEMP N0406 B Stack \ B Stack (Biological) 2003 2003 2003 2003 YBuildings & 
Equipment\Physical 
Plant

Radiological 
Facility

19952003 2003

MEMP N0407 Bldg. 58 \ BUILDING #58 
(Filter Banks)

2003 2004 2004 2004 YBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

19952002 2003

Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP N0403 SW-Bldg. \ SW-BUILDING 
(Semi-Works)

2003 2002 2004 2002 YBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

19952002 2003

MEMP N0404 R-Bldg. \ R-BUILDING 
(Research)

2002 2002 2004 2002 YBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

19952002 2003

MEMP N0407 Bldg. 58 \ BUILDING #58 
(Filter Banks)

2003 2004 2004 2004 YBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

19952002 2003
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Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP Y0401 C-Bldg. (comp. in FY 1999; 
IPABS will not take date)

1998 1998 1998 5/15/19985/15/1998 1998 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

19951998

MEMP N0402 H-Bldg. \ 2003 2003 2003 2003 YBuildings & 
Equipment\Administrati
ve Building

Radiological 
Facility

19952003 2003

MEMP N0405 E&Eannex \ E & E Annex 
BUILDING(Environmental Lab)

2000 2000 2000 2001 YBuildings & 
Equipment\Laboratory

Radiological 
Facility

19952000 2000

MEMP N0406 B Stack \ B Stack (Biological) 2003 2003 2003 2003 YBuildings & 
Equipment\Physical 
Plant

Radiological 
Facility

19952003 2003
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